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1. Introduction 
1.1 Background

Site Number: B49F
D.O. Number:
Response Authority: CERCLA 
Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 6/5/2017
Demob Date:
CERCLISID: SCN000404896
ERNS No.:
FPN#:

Contract Number:
Action Memo Date: 
Response Type: 
incident Category: 
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:
State Notification: 
Reimbursable Account #:

4/25/2016 
Time-Critical 
Removal Action

6/6/2017

10/4/2016

1.1.1 Incident Category
Time-Critical Removal Action

1.1.2 Site Description
The South Carolina Department of Health and Environmental Control (DHEC) conducted sampling under a 
Preliminary Assessment (PA) and discovered the presence of Polychlorinated Biphenyls (PCBs) in 
residential and industrial surface soils near the former Burlington Industries facility, as well as in the 
drainage ditch and surface water corridor to the Pee Dee River. Public and private properties throughout the 
surface water corridor. An Action Memorandum for initial time-critical removal action was signed on April 25, 
2017. Initial activities include cleanup to address at least six residential properties with concentrations of 
PCBs greater than 10 times the respective EPA Region 4 Removal Management Level (RML).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

1.1.2.1 Location
The former Burlington Industries facility is currently owned by Highland Industries, Inc. and is located at 650 
Chesterfield Highway, Cheraw, Chesterfield County, South Carolina.

1.1.2.2 Description of Threat
Part 302.4 of Title 40 in the Code of Federal Regulations lists PCBs as a hazardous substance under 
section 102(a) of CERCLA, a toxic pollutant under section 307(a) of the CWA, and as a hazardous air 
pollutant under section 112 of the CAA. PCBs are also listed as a toxic chemical through section 313 of 
EPCRA and determined to present an unreasonable risk of injury to health and or the environment under 
section 2605(e) of the Toxic Substances Control Act (TSCA).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7,2015 for detailed information on this 
section.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
PCB Aroclors 1248 and 1254 were found throughout the Site with highest concentrations near the ditch at 
the west boundary of the former Burlington Industries facility, followed by decreasing concentrations 
throughout the surface water drainage corridor.

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

2. Current Activities
2.1 Operations Section 

2.1.1 Narrative



During the week, ERRS crews completed surface excavation in the first three yards on Pecan Drive. 
Maximum excavation depth was 30-inches and minimum excavation depth was a surface scrape. A majority 
of excavation depths occurred at 6-inches and 12-inches below ground surface. Disturbed surfaces where 
vehicles may have tracked contaminated soil were scraped to remove potential contaminants. START 
continued to delineate and mark excavation areas based on digital maps and locations representing sample 
results from DHEC and EPA samples that were collected.

Cleanup criteria remains at 1,000 ug/kg and soils with total PCB concentrations in excess of 50,000 ug/kg 
are excavated separately and staged for disposal in a segregated stockpile.

Six clearance samples were collected and sent for laboratory analysis. An additional two clearance 
samples will be collected on Monday, June 19, to complete clearance sampling for the first three yards. Two 
clearance sample results were received during this reporting period and yielded no results for PCBs.

Large trees adjacent to the ditch are being preserved. In order to prevent drying and damage to large trees 
along the ditch bank with exposed roots where excavation had taken place, topsoil was installed over the 
roots on June 15. The installation of topsoil occured prior to the receipt of confirmation sample results from 
this area but was deemed necessary to prevent premature death of the trees. It is understood that the ditch 
will eventually have to be cleaned and excavated; at that time many trees along the ditch bank will be 
removed due to unavoidable root damage.

Results were received from a composite surface soil sample on an unoccupied residential parcel on Park 
Drive that was collected in response to a direct request from the property owner. Results yielded 130 ug/kg 
of Aroclor 1254 which is below the EPA Region 4 RMLand below the cleanup level of 1,000 ug/kg Total 
PCB. A composite sample was also taken from the surface (0-3") of Sliding Hill Road, which is an unpaved 
residential road; results from this sample yielded 240 ug/kg of Aroclor 1248, 160 ug/kg of Aroclor 1254, and 
56 ug/kg of Aroclor 1260. These are also below the RMLand cleanup levels.

2.1.2 Response Actions to Date
232 Pecan - Excavation 100% complete. 4 clearance samples taken
234 Pecan - Excavation 100% complete. 2 clearance samples taken; 2 more planned.
238 Pecan - Excavation 100% complete. 2 clearance samples taken.
244 Pecan - delineation complete. Large tree removed for access.
246 Pecan - delineation complete 
252 Pecan - delineation complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement and negotiation activities are ongoing

2.1.4 Progress Metrics

^asfe Stream Medium Quantity Manifest# Treatment Disposal

Brush 5.86 tons Local Class II (C&D) Landfill

Non-TSCA Soil 841.1 tons Lee County Landfill, SC

TSCA PCB Soil 230.15 tons Wayne Disposal #2 Landfill, Ml

2.2 Planning Section
2.2.1 Anticipated Activities
The current time-critical removal action is targeted at occupied residential properties which have PCB 
concentrations that exceed 10 times the EPA Region 4 Removal Management Level ("Tier I") as well as 
areas of Huckleberry Park that exceed the PCB RML ("Tier N").

2.2.1.1 Planned Response Activities
• Excavate surface soils and contaminated with PCBs from residential properties which meet Tier I criteria; 
(ONGOING)
• Remove play units and sand from Huckleberry Park which meet Tier II criteria;
• Provide temporary staging of excavated PCB-contaminated soil/sediment between removal and disposal 
activities; (ONGOING)
• Load and transport PCB-contaminated soil/sediment to an offsite location for treatment and/or disposal;
• Replace excavated soil with clean backfill and vegetation; and
• Restore impacted properties to the extent practicable.

2.2.1.2 Next Steps
Excavation will proceed with the residences on Pecan Drive. Backfill and vegetation restoration will be 
conducted after clearance sample results are received and reviewed.

2.2.2 Issues
START is delineating and marking excavation areas based on digital maps and locations representing 
sample results from DHEC and EPA samples that were collected. Excavation is being conducted in 6-inch 
"lifts". EPA samples provide a higher density of sample location but lower accuracy at low concentrations. 
Composites of the EPA samples were sent for laboratory analysis to verify the screening method and 
provide way to generate a correction factor. The composites were created based on relative screening 
concentration and geographical location at the Site, thus the laboratory results also provide a description of 
the PCB concentration in the area represented by the composite. Interpretation of these results and 
translation to an excavation area is not simple and requires understanding of the source and limitations of 
the material. A report will be generated and submitted to the Site File which will document the method used 
for validation and interpretation.

2.3 Logistics Section
No information to report in this section

2.4 Finance Section 
2.4.1 Narrative



An action memorandum was signed on April 25, 2017. Initial funding was provided for ERRS and START 
contracts in the amount represented in the table below.

Estimated Costs *

Budgeted
Total To 

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $600,000.00 $214,970.03 $385,029.97 64.17%

TAT/START $25,000.00 $7,000.00 $18,000.00 72.00%

Intramural Costs

Total Site Costs $625,000.00 $221,970.03 $403,029.97 64.48%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer
ERRS and START have each produced a HASP for their activities. OSC Huyser will produce a combined 
HASP for the Site based on ERRPB SOGs.

2.5.2 Liaison Officer
No information to report in this section

2.5.3 Information Officer
Letters were sent to property owners and tenants in properties identified as Tier II properties which 
contained soils with sample results that exceeded the EPA Region 4 RML but did not exceed the Tier I 
criteria identified as ten times the EPA Region 4 RML. These letters were generated in direct response to a 
request received from residents during the June 1 public meeting.

Copies of the Community Questionnaire that were completed on May 10 were distributed to corresponding 
property owners and tenants.

3. Participating Entities
3.1 Unified Command
No information to report in this section

3.2 Cooperating Agencies
Town of Cheraw 
South Carolina DHEC

4. Personnel On Site
EPA(1)
ERRS (9)
START (1)
DHEC (1 intermittent)

5. Definition of Terms
No information to report in this section

6. Additional sources of information
6.1 Internet location of additional information/report
No information to report in this section

6.2 Reporting Schedule
POLREPs will be generated and submitted weekly

7. Situational Reference Materials
No information to report in this section




